COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2012

ESTI MATE SUMVARY 10: 52: 59
CONTI D C18269 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18269- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 58.0  DAYS TI ME ALLOW 105 CALENDAR DAYS
SH 82 GERBAZDALE EAST PERCENT TIME:  55.24 ORI G TI VE ALLOW 105 CALENDAR DAYS
PROJECT NO NH 0821- 098
SH 82 GERBAZDALE EAST
NAME OF ROAD: 082A
PRQJECT COUNTI ES: EAGLE Pl TKI N
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 08/ 27/ 2012 DATE TI ME STARTED 06/ 15/ 2012
556 STRUTHERS AVENUE DATE LET 11/17/ 2011 DATE WORK BEGAN 06/ 15/ 2012
DATE AWARDED 11/ 22/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 05/ 2011 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 06/ 15/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6,380, 571. 70 PARTI Ol PATI NG $ 1,380, 392. 17 $ 430, 012. 85
AWARD PRQIECT AMT: $ 5,821,934 10 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 21.63% TOTAL EARNI NGS 1,380, 392. 17 430, 012. 85
FUNDS AVAI LABLE: $ 5,000, 179.53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,380, 392. 17 430, 012. 85
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -37,436. 77 -12,900. 39
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,342, 955. 40 417,112. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,342, 955. 40 417,112. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 417,112. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18269 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18269- BI D ESTI MATE RUN 08/ 27/ 2012
PRQIECT: NH 0821- 098 ESTI MATE NO 0003 10: 52: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 *Renoval of Sidewal k 179. 000 0. 000
Sy 179. 000 4, 475. 00
25. 00000 179. 000 4, 475. 00
0010 202- 00203 *Renoval of Curb and Cutter 248. 000 0. 000
LF 248. 000 2,728.00
11. 00000 248. 000 2,728.00
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 55, 101. 000 6, 339. 000
Sy 4, 139. 000 7,036. 30
1. 70000 10, 478. 000 17, 812. 60
0020 202- 00831 *Renoval of Traffic Signal Head (Pedestrian) 4.000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0.00
0025 202- 00860 *Renoval of Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0.00
0030 202-01130 *Renoval of Cuardrail Type 3 250. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0035 202-01140 Renoval of Guardrail Type 4 14. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0.00
0040 202-01300 *Removal of End Anchorage 11. 000 0. 000
EACH 0. 000 0. 00
562. 00000 0. 000 0.00
0045 202- 04010 *Clean Inlet 2. 000 0. 000
EACH 2.000 2,330. 00
1, 165. 00000 2.000 2,330. 00
0050 203- 01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0.00
0055 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00

96. 00000 0. 000 0. 00



CONTI D C18269 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18269- BI D ESTI MATE RUN 08/ 27/ 2012
PRQIECT: NH 0821- 098 ESTI MATE NO 0003 10: 52: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
77. 00000 0. 000 0. 00
0065 203- 02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 208- 00034 Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0075 208- 00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0090 208-00205 Erosi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0095 210- 00001 *Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
3, 188. 00000 0. 000 0. 00
0100 210- 00500 *Rebuil d Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
524. 00000 1. 000 524. 00
0110 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
559. 00000 0. 000 0. 00
0115 210-00815 *Reset Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00

58. 00000 0. 000 0. 00



CONTI D C18269 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18269- BI D ESTI MATE RUN 08/ 27/ 2012
PRQIECT: NH 0821- 098 ESTI MATE NO 0003 10: 52: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0120 210- 04010 Adj ust Manhol e 8. 000 0. 000
EACH 0. 000 0. 00
628. 00000 0. 000 0.00
0125 210- 04020 *Modi fy Inlet 44. 000 23.000
EACH 21. 000 25, 032. 00
1, 192. 00000 44. 000 52, 448. 00
0130 210- 04050 Adj ust Val ve Box 14. 000 0. 000
EACH 2. 000 440. 00
220. 00000 2.000 440. 00
0135 210- 04200 *Adj ust Quardrail 500. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0140 304- 07000 Aggregate Base Course (C ass 7) 2,590. 000 0. 000
TON 545. 190 13, 084. 56
24. 00000 545. 190 13, 084. 56
0145 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
129. 00000 0. 000 0.00
0150 403-34701 *Hot M x Asphalt (Gading SX) (75) 64, 000. 000 9, 263. 030
TON 3,217.040 119, 030. 48
37. 00000 12, 480. 070 461, 762. 59
0155 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 3, 585. 000 523. 820
TON 181. 440 113, 400. 00
625. 00000 705. 260 440, 787. 50
0160 411-10255 Enul sified Asphalt (Slow Setting) 35, 833. 000 1,989. 160
GAL 778.730 1,791.08
2.30000 2, 767.890 6, 366. 15
0165 601-01025 *Concrete O ass B (M scel | aneous) 3. 500 0. 000
cY 2.500 4,500. 00
1, 800. 00000 2.500 4,500. 00
0170 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 750. 000 0. 000
LF 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D C18269 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18269- BI D ESTI MATE RUN 08/ 27/ 2012
PRQJECT: NH 0821- 098 ESTI MATE NO 0003 10: 52: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0175 606-00705 Quardrail Type 7 (Special) 13. 000 0. 000
LF 0. 000 0. 00
582. 00000 0. 000 0. 00
0180 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 372. 00000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2,150. 00000 0. 000 0. 00
0190 606- 02005 *End Anchor age (Fl ared) 10. 000 0. 000
EACH 0. 000 0. 00
1, 816. 00000 0. 000 0. 00
0195 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0200 608-00000 *Concrete Sidewal k 54. 000 0. 000
Sy 54. 000 5,022. 00
93. 00000 54. 000 5,022. 00
0205 608-00010 *Concrete Curb Ranp 154. 000 0. 000
Sy 154. 000 20, 636. 00
134. 00000 154. 000 20, 636. 00
0210 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 143. 000 0. 000
LF 143. 000 4,290. 00
30. 00000 143. 000 4,290. 00
0215 609-21021 *Curb and CQutter Type 2 (Section II-M 151. 000 0. 000
LF 151. 000 4,832. 00
32. 00000 151. 000 4,832. 00
0220 614-00011 *Sign Panel (Qass I) 7.500 7.500
SF 0. 000 0. 00
21. 00000 7.500 157. 50
0225 614-00012 *Sign Panel (Cass I1) 16. 000 16. 000
SF 0. 000 0. 00
26. 00000 16. 000 416. 00



CONTI D C18269 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18269- BI D ESTI MATE RUN 08/ 27/ 2012
PRQIECT: NH 0821- 098 ESTI MATE NO 0003 10: 52: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 12. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0235 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0240 614-70336 *Traffic Signal Face (12-12-12) 5. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0245 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0250 614- 72875 *Loop Detector Wre 5, 580. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0255 614-86735 *\Weat her Sensor 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0260 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
265, 000. 00000 0. 500 132, 500. 00
0265 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 200 1, 160. 00
5, 800. 00000 0. 600 3, 480. 00
0270 627-00005 *Epoxy Pavenent Mar ki ng 1, 554. 000 0. 000
GAL 0. 000 0. 00
60. 00000 0. 000 0. 00
0275 627-00011 *Pavenent Marking Paint (Waterborne) 2, 500. 000 206. 000
GAL 181. 000 5,430. 00
30. 00000 387. 000 11, 610. 00
0280 627-30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 028. 000 0. 000
SF 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D C18269 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18269- BI D ESTI MATE RUN 08/ 27/ 2012
PRQJECT: NH 0821- 098 ESTI MATE NO 0003 10: 52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0285 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3, 614. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0290 630-00000  *Fl aggi ng 3, 720. 000 202. 000
HOUR 619. 500 17, 346. 00
28. 00000 821. 500 23, 002. 00
0295 630- 00007 *Traffic Control Inspection 37.000 25. 000
DAY 12. 000 4, 200. 00
350. 00000 37.000 12, 950. 00
0300 630-00012 *Traffic Control Managenent 93. 000 15. 000
DAY 23. 000 21, 183. 00
921. 00000 38. 000 34, 998. 00
0305 630-80342 *Construction Traffic Sign (Panel Size B) 121. 000 51. 500
EACH 9. 000 108. 00
12. 00000 60. 500 726. 00
0310 630-80343 *Construction Traffic Sign (Panel Size C 29. 000 10. 500
EACH 4. 000 48. 00
12. 00000 14. 500 174.00
0315 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 0. 500 875. 00
1, 750. 00000 1. 500 2,625.00
0320 630- 80359 *Portabl e Message Sign Panel 200. 000 22.000
DAY 68. 000 4,760. 00
70. 00000 90. 000 6, 300. 00
0325 630- 80360 *Drum Channel i zi ng Devi ce 56. 000 28. 000
EACH 0. 000 0. 00
35. 00000 28. 000 980. 00
0330 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 3. 000
EACH 0. 000 0. 00
35. 00000 3. 000 105. 00
0335 630- 80380 *Traffic Cone 325. 000 138. 000
EACH 24.500 147.00
6. 00000 162. 500 975. 00



CONTI D: C18269 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18269- BI D ESTI MATE RUN 08/ 27/ 2012
PRQJECT: NH 0821- 098 ESTI MATE NO 0003 10: 52: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0340 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
1, 200. 00000 0. 500 600. 00
0345 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 -3,913. 960
F A -499. 380 -499. 38
1. 00000 -4,413. 340 -4,413. 34
0360 700- 70018 F/ A Roadway Snoot hness | ncentive 83, 804. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 - 18, 797. 800
F A -8,657.590 -8,657.59
1. 00000 -27,455. 390 -27,455. 39
0370 700- 70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70025 F/ A Quality Incentive Paynment 278, 052. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6, 184,309.10 $ 374,727.45$% 1,241,768. 17
CAT NO0300 H09-R
0385 519- 03000 *Thi n Bonded Epoxy Overl ay 2, 480. 500 838. 500
5% 803. 500 29, 729. 50
37.00000 1, 642. 000 60, 754. 00
CAT 0300 CURRENT AMI  $ 91,778.50 $ 29,729.50 % 60, 754. 00



CONTI D: C18269 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18269- BI D ESTI MATE RUN 08/ 27/ 2012
PRQJECT: NH 0821- 098 ESTI MATE NO. 0003 10: 52: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 H09-S
0390 519-03000 *Thi n Bonded Epoxy Overl ay 2,129. 300 719. 300
5% 690. 700 25, 555. 90
37. 00000 1, 410. 000 52,170. 00
CAT 0301 CURRENT AMI  $ 78,784.10 $ 25,555.90 $ 52,170. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
0400 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 600. 00000 1. 000 15, 600. 00
0405 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 25,700.00 $ 0.00$ 25, 700. 00

PRQJIECT TOTAL CURRENT AMI $ 6,380,571.70$

430,012.85% 1,380, 392. 17



